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Factbox

Client: Stadt Wien -
Wiener
Krankenanstaltenverbund

Contractor: ARGE
Krankenhaus Hietzing:
PORR Bau GmbH, DI
Wilhelm Sedlak GmbH

Architect: ARGE Pavillion
1ILF-be: ILF Consulting
Engineers Austria GmbH,
Baumschlager Eberle
Wien AG

Contract Type:
Generalunternehmer

Project Type: Building
construction, Health care
facilities

Scope: General
renovation of a heritage-
listed hospital building

Contract Volume: 25
million euros

Construction Start:
11/2016

Construction End:
05/2018

Location: Wien

PORR carried out an extensive general renovation of
the Hietzing Hospital, Pavilion 1, in compliance with
strict regulations for the heritage-listed building.

The fabric of the historical building made the project, above all, a
structural challenge. The PORR specialists made use of various building
techniques to come up with a solution for every special case and
surprise that the project presented them with.

In 1907, the year of Kaiser Franz Joseph I's silver jubilee, the City of
Vienna made the decision to build the first hospital of its own, rather
than continue to entrust all the medical care of its population to the
various charitable and religious hospitals. The new hospital, named the
Kaiser-Jubilaums-Spital, was built between 1908 and 1913. A
pioneering project that included ten hectares of parkland and pavilions
laid out based on specialist areas, the hospital was classed as an
international flagship. After the First World War, the facility was
renamed simply to “Lainz Hospital”. Today, the health facility is known
as Hietzing Hospital with the Rosenhligel Neurological Centre.

Commissioning, trial runs, acceptance, training, and the final handover
to the operator are particularly demanding for health facilities and it is
essential to meet the most demanding quality criteria. PORR
accomplished all these tasks to the fullest satisfaction of the client, and
Pavilion 1 was handed over on schedule in May 2018, ready for
operation. PORR not only stayed within budget, we were in fact able to
introduce numerous ideas or suggestions that allowed various special
requests to be met without incurring additional costs.
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Project background

Pavilion 1is home to the psychiatric department,
and its exposed location makes it a very visible
“shop window” for the hospital. However, the
building was not only showing signs of age, it was
also bursting at the seams. The Vienna Association
of Hospitals therefore decided it was time for
comprehensive modernisation and extension.

.A v, Before the general renovation could begin, a multi-

A view from the crane cab shows the vast scope of the stage tendering process took place. A consortium

structurally challenging demolition work. Source: comprising PORR Bau GmbH and DI Wilhelm Sedlak
PORR GmbH was awarded the general contractor Package

1, worth around 22 million euros and comprising
both building work and mechanical & electrical
engineering. The consortium offered the best price-
performance ratio, but the numerous references
from the fields of both health and heritage-listed
properties were also crucial to the decision. The
consortium partner was responsible for the
commercial development, while PORR acted as the
overall lead and took on the technical management.
Site supervisors and foreman came from PORR’s
Major Projects Building Construction department,
and the experts in renovation and construction
under heritage preservation requirements came
from the PORR Revitalisation department. These
main contractor services were rounded off in the
second stage with the award of main contractor
Package 2, worth around 3 million euros. Other
PORR subsidiaries handled finalisation of the
building with sewage systems and external facilities.
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During the demolition work it was quite a fluke if no surprises

popped up.

Peter Kinka
Group Leader, PORR Bau GmbH

Demolition and gutting
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he metre-thick brick walls in he lower floor weré
dried out using injections. Source: PORR

Immediately the site facilities were in place, work
began on demolishing and gutting the building.
Admittedly, there were a few nasty surprises, such
as missing supports for a log ceiling, or the paper-
thin concrete cover on an old floor restoration, but
the specialists from PORR Revitalisation were able
to rise to every challenge.

Before it was possible to begin the extensive
demolition work, structural strengthening measures
had to be carried out for the load-bearing
components, so that additional shafts for building
services, lift shafts and staircases could be built. In
addition, the below-ground level had to be secured
and dried out. In order to create valuable space in
the basement, the metre-thick brick walls were
treated with suitable injections.
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Extensions

The new spatial concept in Pavilion 1 enlarged the
building with an underground garage and two
extensions for offices. The particular challenge here
was to secure the fragile existing building with
suitable underpinnings. During demolition of the
external hull, the ceilings had to be shored up
several times with stiffening grilles and heavy-duty
scaffolding.

1

he ceilingshad to be shored upma

8 %,

nd secured with  The facade is a mixture of exposed brickwork and

underpinnings several times during the demolition

plastered surfaces. The federal heritage authority
work. Source: PORR

participated in the careful restoration process,
which has preserved it in good condition for future
decades. Despite the high-quality modern facade,
the new extensions fit harmoniously into the overall
architectural appearance.

In order to create space for the large building
services equipment, the top floor was extended
using steel structures. The roofing work was
completed successfully following the topping-out
ceremony in September 2017.

We even managed to fulfil additional client requirements without
going over budget.

Herbert Gruber
Site Supervisor, PORR Bau GmbH
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State-of-the-art technology

The ingenious architecture lets natural light into the
original spaces despite the additions. Source:

Fotostudio Semrad

PORR also ensured that the hospital is running on
fully modern technical infrastructure. The work done
to bring hospital operations right up to date included
special safety equipment for fire protection, safety
monitoring, monitoring of persons, and safe
evacuation of the building. As part of the contract,
experts from the Hietzing Hospital were involved in
agreeing all preparation work and coordination for
the installation of the medical equipment; this
ensured that installation and commissioning of the
equipment could follow on seamlessly from the
construction work.

Technical data

Gross surface area 14.900m?
Plot area 6.000m?
Construction pit depth 6m
Number of storeys 6

Patient rooms 77

Beds 140
Stations 7
Outpatient clinics 1
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Gallery
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https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/4/d/csm_Bild_1_KH_Hietzing_cd979ed7f8.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/7/a/csm_Bild_2_KH_Hietzing_271b7e917b.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/4/d/csm_Bild_3_KH_Hietzing_5337a4382d.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/3/1/csm_Bild_4_KH_Hietzing_3bbbe117d0.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/3/1/csm_Bild_5_KH_Hietzing_235c1503d3.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/c/f/csm_Bild_7_KH_Hietzing_3c5f341445.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/b/2/csm_Bild_8_KH_Hietzing_93e5be20f9.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/d/8/csm_Bild_9_KH_Hietzing_b722fce454.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/0/9/csm_Bild_10_KH_Hietzing_269b78cfb8.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/c/0/csm_Bild_11_KH_Hietzing_64df3caed1.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/9/7/csm_Bild_12_KH_Hietzing_8d3f300a7c.webp
https://porrdev:porrdev1@www.worldofporr.com/fileadmin/_processed_/6/7/csm_Bild_13_KH_Hietzing_11013320f2.webp

